

Software Engineering Jira Lab Observation Record

Name:Pranayaa S

Reg No : 192524110

Experiment 1

Title

Create a Kanban Board to Visualize the Tasks using Jira


Aim

To create a Kanban board in Jira for visualizing project tasks using To Do, In Progress and Done columns.

Procedure

1. Open Jira.
2. Create Kanban project.
3. Verify columns.
4. Add 5 tasks.
5. Assign priorities.
6. Move tasks across columns.
7. Observe workflow.
8. Save.
9. Capture screenshots.

Output Image



Result

Kanban workflow completed successfully.

Experiment 9

Title

Create a Scrum Project in Jira


Aim

To create a Scrum project with backlog and sprint.

Procedure

10. Open Jira.
11. Create Scrum project.
12. Add 5 backlog items.
13. Prioritize backlog.
14. Create 1-week sprint.
15. Move items to sprint.
16. Start sprint.
17. Update issue status.
18. Capture screenshots.

Output Image



Result

Scrum sprint completed successfully.

Experiment 11

Title

Link Jira Tasks with Confluence

Aim

To integrate Jira with Confluence.

Procedure

19. Open Confluence.
20. Create project overview page.
21. Insert Jira macro.
22. Embed 5 Jira issues.
23. Add progress bar.
24. Save page.
25. Capture screenshot.

Output Image

The screenshot shows a Confluence page titled "Library Management System Project Overview." The page is created by Pranayaa. It features a Jira macro displaying a table of 5 issues. The table has columns for Type, Key, Summary, Assignee, Priority, and Status. The issues are LSD-5, LSD-4, LSD-3, LSD-2, and LSD-1. The status of the issues is TO DO, IN PROGRESS, IN PROGRESS, DONE, and DONE respectively. A progress bar at the top of the table indicates 80% completion based on 3 items. The page is saved and has a share button.

Type	Key	Summary	Assignee	Priority	Status
Task	LSD-5	Generate monthly borrow reports	Juhi Sakshi	Medium	TO DO
Task	LSD-4	Integrate payment gateway	Juhi Sakshi	Medium	IN PROGRESS
Task	LSD-3	Implement book search module	Pranayaa	Medium	IN PROGRESS
Task	LSD-2	Develop API for Login DOCX	Juhi Sakshi	Medium	DONE
Task	LSD-1	Create user registration page DOCX	Pranayaa	Medium	DONE

80 % COMPLETED BASED ON 3 ...

Synced 8 minutes ago · 5 items

Result

Jira and Confluence integrated successfully.

Experiment 12

Title

Task Management System - Prioritization using MoSCoW and Kano Models in Jira


Aim

To prioritize the requirements of a Task Management System using the MoSCoW and Kano models in Jira.

Procedure

26. Open Jira and create a new software project.
27. Create issues for User Login and Role Assignment, Task Creation and Assignment, Task Prioritization and Deadlines, and Progress Tracking and Reporting.
28. Create custom fields or labels for MoSCoW and Kano categorization.
29. Classify each requirement as Must Have, Should Have, Could Have, or Won't Have.
30. Categorize each feature using the Kano model (Basic, Performance, Excitement).
31. Review the prioritization with stakeholders.
32. Update issue priorities if required.
33. Save the project and capture screenshots.

Output Image



Result

The Task Management System requirements were successfully prioritized using the MoSCoW and Kano models in Jira.

Experiment 13

Title

Online Learning Platform - Requirement Prioritization using MoSCoW and Kano Techniques


Aim

To categorize and prioritize the requirements of an Online Learning Platform using MoSCoW and Kano techniques in Jira.

Procedure

34. Open Jira and create a new project.
35. Create issues for Course Enrollment, Video Lecture Streaming, Interactive Quizzes, Progress Tracking Dashboard, Discussion Forums, and Certificate Generation.
36. Assign MoSCoW priorities to each requirement.
37. Categorize each requirement using the Kano model.
38. Review and validate the prioritization.
39. Save the project.
40. Capture screenshots of the completed Jira board.

Output Image



Result

The Online Learning Platform requirements were successfully categorized and prioritized using MoSCoW and Kano techniques.